

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

I & CAD Dept- Revised estimate for Package No.23 Performance of 3rd Party Quality Control / Assurance of all civil works of Medium Irrigation Schemes and Lift Irrigation Schemes of ISLMC Circle, Tuni i.e., Venkatanagaram LI Scheme including canal system and CM & CD works, Pushkara Lift Irrigation Scheme 1st and 2nd Pump Houses and 2nd Stage pump houses including PLI Main canal system and CM & CD works, Musurumilli Reservoir Scheme including canal system and CM & CD works, Bhupathipalem Reservoir Scheme including canal system and CM & CD works (9 Packages) taken up under EPC Turn Key System – Sanction of 3rd revised estimate for an amount of Rs. 596.516 lakhs - Accorded - Orders - Issued.

IRRIGATION & CAD (Proj.I) DEPARTMENT

G.O.MS.No. 43.

Dated: 01-09-2014

Read the following:-

From the Engineer-in-Chief, ISPP, Dowlaiswaram, Lr.No.ENC/ISPP/ DCE/OT.5/AEE/3rd Party Q.C/652/Vol.10/3rd RE, Dt:27-03-2013, 08-11-2013, 29-03-2014 and 05-05-2014.

ORDER:

In the references read above, the ENC, ISPP has submitted that the estimate for the work "Package No.23 – Performance of 3rd Party Quality Control / Quality Assurance of Civil works of Medium Irrigation Schemes and Lift Irrigation Schemes of ISLMC Circle, Tuni i.e. Venkatanagaram Lift Irrigation Scheme including canal system and CM & CD works, Pushkara Lift Irrigation Scheme 1st and 2nd Pump House and 2nd Stage pump house including canal system and CM & CD works, Musurumilli Reservoir Scheme including canal system and CM & CD works, Bhupathipalem Reservoir Scheme including canal system and CM & CD works (9 Packages)" for a period of 2 years was sanctioned by the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram for Rs.275.00 Lakhs and the work was awarded to M/s Engineering Staff College of India, Hyderabad. The 3rd Party Quality Control Agency are performing the Quality Control / Quality Assurance operations continuously.

2. The works under this package were not completed in the stipulated time and hence extension of time was granted for this package from time to time up 31.10.2012.

3. The Government has accorded revised administrative approval twice for an amount of Rs.462.156 Lakhs and Rs.500.601 Lakhs duly considering the Extension of Time upto 30.6.2011 vide G.O.Rt.No.1154, I&CAD (MED.I(1)) Dept., Dt.27.9.2010 and G.O.Ms.No.62, I&CAD (PW M&MI C.A.II) Dept., Dt.22.9.2012.

4. The amount of 3rd Revised Estimate is prepared duly adopting the estimate rates upto 18.06.2008 and considering the enhanced rates for salaries and hire charges of vehicles as per the State Level Standing Committee minutes dt.25.7.2008 from 1.7.2011 to 31.10.2012 which is worked out to Rs.596.516 lakhs duly considering the actual expenditure upto 6/2011 against the original sanctioned estimate amount of Rs.275.00 lakhs i.e., 116.91% excess. The Engineer-in-Chief, ISPP, Dowlaiswaram has, therefore, requested for according revised administrative approval for Rs.596.516 Lakhs for the revised estimate of 3rd Party QC Package No.23.

5. Government after careful examination hereby accord revised administrative approval for Rs 596.516 lakhs for sanction of 3rd revised estimate of 3rd Party QC operations of Package No. 23 of ISLMC Circle, Tuni.

PTO

::2::

6. The expenditure shall be chargeable to the Head of Account "M.J.H. 2700-01 – MH 800-280/284 other payments".
7. The Engineer-in- Chief, ISPP, Dowlaiswaram shall take necessary action accordingly.
8. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.170/7/W&P-II/2014, dated 23-07-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, ISPP, Dowlaiswaram
Copy To:
The Prl. AG, AP, Hyderabad.
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER